



# **AMERICAN BATTLE MONUMENTS COMMISSION**

PERFORMANCE WORK STATEMENT

FOR

ABMC ELECTRONIC BURIAL AND MEMORIALIZATION SYSTEM

July 26, 2022

## Contents

|                                                                 |    |
|-----------------------------------------------------------------|----|
| ABOUT ABMC .....                                                | 4  |
| BACKGROUND & BUSINESS GOALS .....                               | 4  |
| OBJECTIVES .....                                                | 7  |
| MANDATORY DATABASES USE CASES SUPPORT .....                     | 9  |
| Database Example Use Cases (Public & Internal Facing): .....    | 9  |
| Case 1: (Public Facing) .....                                   | 9  |
| Case 2: (Public Facing) .....                                   | 9  |
| Case 3: (Public Facing) .....                                   | 9  |
| Case 4: (Public Facing) .....                                   | 9  |
| Case 5: (Public Facing) .....                                   | 9  |
| Case 6: (Internal Facing) .....                                 | 10 |
| Case 7: (Internal Facing) .....                                 | 10 |
| Case 7a: (Internal Facing) .....                                | 10 |
| Case 8: (Internal Facing) .....                                 | 10 |
| Case 8a: (Internal Facing) .....                                | 10 |
| Case 9: (Internal Facing) .....                                 | 11 |
| SCOPE .....                                                     | 11 |
| Task 1 – Requirements Definition: .....                         | 11 |
| Task 2 - Design Authoritative Electronic Burial Databases ..... | 13 |
| Task 3 – Implementation Phase .....                             | 14 |
| Task 4 – Go-live Transition and Support .....                   | 15 |
| Task 5 – Go-Live Stabilization .....                            | 15 |
| INFORMATION TECHNOLOGY PORTFOLIO & REQUIREMENTS .....           | 17 |
| VENDOR REQUIREMENTS .....                                       | 18 |
| DELIVERABLES .....                                              | 18 |
| CHANGE MANAGEMENT .....                                         | 22 |
| GENERAL INFORMATION .....                                       | 22 |
| 1. CONTRACT TYPE: .....                                         | 22 |
| 2. PERIOD OF PERFORMANCE .....                                  | 22 |
| 3. INVOICING INFORMATION .....                                  | 22 |
| 4. PLACE OF PERFORMANCE .....                                   | 23 |
| 5. KICK OFF MEETING .....                                       | 24 |

|     |                                            |    |
|-----|--------------------------------------------|----|
| 6.  | HOLIDAYS .....                             | 24 |
|     | Arlington & Paris Offices .....            | 24 |
| 7.  | CEMETERIES .....                           | 25 |
|     | Cemeteries.....                            | 25 |
| 8.  | ADDITIONAL CONSIDERATIONS .....            | 25 |
| 9.  | CONTRACT MANAGEMENT .....                  | 25 |
| 10. | PERSONNEL SECURITY .....                   | 26 |
| 11. | GOVERNMENT FURNISHED EQUIPMENT (GFE) ..... | 26 |
| 12. | QUALITY ASSURANCE .....                    | 27 |
| 13. | SELECTION CRITERIA .....                   | 28 |
|     | PROPOSAL TEMPLATE .....                    | 29 |

## ABOUT ABMC

The American Battle Monuments Commission (ABMC) is an independent agency that administers, operates, and maintains 26 permanent American military cemeteries and 32 federal memorials, monuments, and markers, which are located in 10 foreign countries, the U.S. Commonwealth of the Northern Mariana Islands, and the British Dependency of Gibraltar; four of the memorials are located within the United States. ABMC personnel are located in the Headquarters Office in Arlington, VA, the Office of Overseas Operations in Paris, France, and at the 26 American military cemeteries. ABMC is also responsible for establishing and maintaining new memorials as directed by Congress.

ABMC's cemeteries contain almost 125,000 burials from World War I and II, and the Walls of the Missing and monuments are inscribed with the names of almost 95,000 missing in action from the World Wars, Korea, and Vietnam. Currently, ABMC has an online-searchable database that contains entries for all of these memorializations as well as additional fallen from during Korean War period.

The Commission is composed of up to 11 members and a Secretary of the Commission, which are all appointed by the President. The Secretary is responsible for the day-to-day operation of the Commission.

The primary verbal and written language is English at all ABMC sites.

## BACKGROUND & BUSINESS GOALS

ABMC's cemeteries contain almost 125,000 burials from World War I and II, and the Walls of the Missing and monuments are inscribed with the names of almost 95,000 missing in action from the World Wars, Korea, and Vietnam. Currently, ABMC has an online-searchable database that contains entries for all of these memorializations as well as additional fallen from during the Korean War period.

ABMC is working as of summer 2022 to replace our existing online, content management system driven database (i.e., Drupal 8.x's content object-based) with new relational and NoSQL databases with both public and internal facing elements to improve the public's access to information from ABMC, as well as providing an accurate and responsive search experience through new search functionalities, while also enabling efficient information sharing across the agency. The database schema designs for these new relational and NoSQL databases shall be scalable to permit efficient expansions to connect new structured and non-structured data located in different repositories.

As part of this project, there is a requirement to reconcile three separate data sources of ABMC burials and memorializations:

- 1) the existing online Drupal 8.x MySQL database at [www.abmc.gov](http://www.abmc.gov). Please note that a redesign and a platform shift of ABMC.GOV website is also currently underway as of summer 2022. The outcome of that will be a WordPress platform, therefore please consider both Drupal and WordPress as the **originating** data source.
- 2) the digitized bound volumes of burial record registries and their indexed records in delimiter-separated values (e.g., comma-separated value) files from the hardcopy registries of the World War I and World War II burials and memorializations that the agency produced in the period immediately after the wars.

The WWI Registry is a single volume, and the WWII Registry is three volumes and includes the Korean and Vietnam Missing in Action (MIA) honored at the Commission's Honolulu Memorial.

ABMC is working through the Library of Congress (LoC) to produce delimited-value files outputted via digitization, Optical Character Recognition (OCR), and document record indexing of the fields for each record in the existing hard copy registries. The project will thus require taking these delimited-value files outputted from that digitization effort and then making a reconciliation of that against the current online database and the DPAA list to generate a list of entries with discrepancies that will then be verified by ABMC Staff against the actual headstones and additional records.

- 3) a Microsoft Excel spreadsheet of identified service members' remains from the Defense POW/MIA Accounting Agency (DPAA).

We expect three or more potential main sources of discrepancies between the three data sources:

- 1) cases where the online database has errors from when it was created, as it was hand-entered and has typos and other errors,<sup>1</sup>

---

<sup>1</sup> An example: the database entry for a soldier showed him as having 8 Air Medals when in fact he had none. The soldier two lines above him in the Registry had 8 Air Medals, and when the database was created the person typing his entry looked at the wrong line

- 2) cases where there has been a legitimate correction to the headstone data since the original establishment of the cemeteries, and the database is updated with the correct information, but the Registry still shows the original incorrect information, and
- 3) cases where the DPAA identified remains of service members, but these identifications were not accurately updated in the online database.

Additionally, the online database and burial WWI Registry and WWII Registry (Registries) render unit information in different ways, with the Registries using abbreviations and the database spelling out unit names.<sup>2</sup> The reconciliation process will need to map those against each other to avoid flagging every entry as a discrepancy. The Registries for both wars include lists of abbreviations, but these do not always match exactly with how they were rendered in the online database. Finally, the reconciliation process will need to identify the Korean War entries in the database that do not have a corresponding entry in the Registries, as those will be placed in a separate database as part of this project.

The non-relational, public and internal facing, NoSQL portion of this project will link each person listed on the Registries to one or more repositories capable of housing additional information and documents that do not fit within the confines of the relational database. Additional information includes but is not limited to: Multi-media files, Longitude/Latitude coordinates, Photographs, Birth, Marriage and Death certificates, and Newspaper Articles. This information will be used by cemetery Superintendents, Interpreters and other ABMC staff in fulfilling the core element of our mission of Telling Their Stories. Furthermore, ABMC determines the information that will be available to the public.

Relational elements of the public and internal facing database should include additional datapoints that ABMC can use as statistical information, adding more relevance to the stories told and the histories shared. Examples include but are not limited to Age at Death, Date of Birth, Hometown, Schools Attended, Race, Creed, National Origin/Heritage, Marital Status, and Pre-War Profession. For the relational database, ABMC also determines the fields that will be available to the public for their access.

---

<sup>2</sup> ie, the Registry will show 317 BOMB SQ 307 BOMB GP (H) while the equivalent database entry will be 317<sup>th</sup> Bombardment Squadron, 307<sup>th</sup> Bombardment Group (Heavy).

## OBJECTIVES

ABMC is seeking to implement a modern, scalable and secure relational and NoSQL database(s) that serves as an authoritative reference related to buried servicemembers to support a research portal for the public and agency staff. The Contractor is required to gather requirements, design, and modernize the interfaces to the data in the burial and memorialization databases currently on ABMC.GOV site into a Microsoft Azure SQL database and other non-structured data into a NoSQL database, including a JSON Application Programming Interface (API) to allow ABMC to publish identified datasets to Data.gov, that will address the following objectives and other goals which may be identified during the Requirements Definition phase:

1. Support the discovery, planning, design, implementation, and support/optimization of the new electronic burial databases in several non-continuous agile sprints. ABMC anticipates having experts and key stakeholders outside the key project team providing their inputs and feedback during the various phases of the project, such as quality assurance, data validation, etc.

The project may require several phases with a several-weeks gap between them as data validation, processes validations, and processes optimization take place. The Contractor is expected to plan for these ABMC validation phases and resume project work as planned with the ABMC project team. The project plan should carefully account for such phases, including but not limited to other considerations (e.g., local holidays and events) outlined in section labeled Generation Information below.

2. Plan and create a modern, responsive database design and workspace that maximizes Out-of-the-Box Microsoft 365 SaaS features, functions and architecture through configurations and very limited (i.e., less than 5%) custom coding customizations.
3. Serve as a trusted databases and repositories for internal agency and public access to burial data across all ABMC sites.
4. Implement records management functionalities based on ABMC's records disposition related to historical documents.
5. Provide easy-to-use interfaces and/or tools (e.g., drag and drop documents) for ABMC to upload documents and associate them in the structured and in the unstructured databases.
6. Provide easy-to-use interfaces and/or tools for ABMC to identify and configure the data in the structured and in the unstructured databases to be searchable.

7. Provide easy-to-use search interfaces and/or tools that do not require the public or the agency employees to know structured query language syntaxes, Fetch XML, etc.
8. Provide accurate search results.
9. Provide selectable export functions to Microsoft Excel formats.
10. Provide responsive search performance (e.g., within a few seconds).
11. Provide responsive search result export performances.
12. Provide point-and-click ways to update the graphical elements (e.g., branding, statistical data elements, etc.) to reflect the Agency updates and new statistical data analyses using out-of-the-box functions.
13. Convert custom components, JavaScript forms, and business processes and workflows using the latest Microsoft technologies.
14. Provide easy ways for the agency to designate information that is accessible by the public.
15. Provide easy ways to segment data access for designated employees to create, read, update, and delete the information in the relational and NoSQL databases.
16. Document and diagram business process(es) and workflow(s) and then implement application(s) and workflow(s) by using the latest Microsoft technologies to meet business process(es) to permit direct content updates by designated staff in each department.
17. Provide tools, features, and/or enhancements to improve the Agency's capacity to respond to audit requirements.
18. Track and report usage statistics.
19. Implement turn-key, appropriately-sized and priced web application security tools and best practices.
20. Mitigate all Critical, High, and Moderate known vulnerabilities and issues before product launch.



## MANDATORY DATABASES USE CASES SUPPORT

The electronic burial databases are required to support, at a minimum, the following use cases for both the public-facing and internal-facing aspects of the databases. Further use cases may be identified and need to be supported as a result of the Task 1 – Requirements Definition phase outlined below:

### Database Example Use Cases (Public & Internal Facing):

Case 1: (Public Facing) A family member visiting an ABMC site wants to find out the location of their ancestor's grave site. They search using last and first name and need to be able to find the Plot, Row, and Grave info.

Case 2: (Public Facing) A historical researcher wants to know the location of all burials for a specific unit. Their search would be for the 92<sup>nd</sup> Infantry Division and would include all subordinate units for each of the World Wars.<sup>3</sup>

Case 3: (Public Facing) A reporter wants to compile a list of all burials at ABMC sites that have a date of death of February 23 (inclusive of all years for both World War I and World War II) to generate a social media post.

Case 4: (Public Facing) A local researcher in France knows that three Americans were killed in their village on a specific date during World War II. They would like to try and find if they are buried in an ABMC cemetery. They would need to search for date of death (potentially with a +/- range) and restrict by location (one or multiple cemeteries).

Case 5: (Public Facing) A Congressional delegation is visiting an ABMC cemetery and staff would like to compile a list of all burials in the cemetery from that Congressman's state.

---

<sup>3</sup> The current online database does not allow this functionality...the research would have to search for each subordinate unit independently and would have to compile the results themselves.

Case 6: (Internal Facing) ABMC's Historical Services (HS) receives an inquiry from the public about a specific soldier buried at one of ABMC's cemeteries. HS would like to access any files or additional information compiled by the cemetery staff before beginning research with outside sources.<sup>4</sup>

Case 7: (Internal Facing) ABMC's Historical Services (HS) receives a request to correct the spelling of their ancestor's name on his headstone. HS would like to access any files or additional information compiled by the cemetery staff before beginning research with outside sources.<sup>5</sup> Following the completion and approval of the headstone packet, HS needs to file the approved headstone change memorandum signed by the Deputy Secretary along with supporting documentation on the internal database entry for the servicemember, so it can serve as a record of the change.

Case 7a: (Internal Facing) Same as above but the Deputy Secretary declines to approve the change due to insufficient evidence. The paperwork for the disapproved change must be filed to the internal database for record in the case of any future request for change.

Case 8: (Internal Facing) DPAA identifies the remains of an unknown soldier from World War II. The unknown soldier's name is listed on the Wall of the Missing (WOM) at Ardennes American Cemetery. Cemetery Operations generates a memo authorizing the installation of a Rosette next to the name on the WOM. This paperwork, along with the file from DPAA needs to be filed on the databases entry for the servicemember, and the public website ABMC.GOV's database needs to be updated to reflect that the service member has been recovered (status from MIA to Recovered, note made of the Rosette installation).

Case 8a: (Internal Facing) Same as above, but the family elects to have the identified service members' remains interred in an ABMC cemetery. Cemetery Operations determines that the

---

<sup>4</sup> This functionality is not supported by the current database and would be a use case for the ABMC internal side of the proposed database.

<sup>5</sup> This functionality is not supported by the current database and would be a use case for the ABMC internal side of the proposed database.

cemetery most appropriate and with available burial space is Lorraine American Cemetery. The information displayed on the ABMC.GOV public website must reflect updated information to show that his name is recorded and marked with a Rosette at Ardennes AND that he is now buried at Lorraine. The databases should be updated with all paperwork from the new burial.

Case 9: (Internal Facing) A cemetery associate at Oise-Aisne American Cemetery is working on a research project on servicemembers of the 26<sup>th</sup> Division. She wants to see what files the staff at other cemeteries have compiled on burials at their sites for members of the 26<sup>th</sup> Division. She wants to exclude members of the 26<sup>th</sup> who are World War II deaths.<sup>6</sup>

## SCOPE

### Task 1 – Requirements Definition:

The Contractor will:

1. Participate and lead sessions at various organizational levels and produce a consolidated Requirements Definition document reflecting the needs of the organization, with traceability back to the originating source. Although the cemeteries are located across a broad geography, their burial database requirements and processes may be articulated by representatives across the agency.
2. Incorporate best practices, design, and “right-size” technical architecture, such as those outlined at <https://docs.microsoft.com/en-us/power-query/dataflows/best-practices-for-data-warehouse-using-dataflows>, to solve key issues around system performance and useability.
3. Consider burial database effectiveness in regard to at least four federal agencies, such as Commonwealth War Graves Commission, Arlington National Cemetery, National Cemetery Administration, and Defense POW/MIA Accounting Agency (DPAA), and at least one of Contractor’s proposals must have business and mission similarities to ABMC. Their capabilities and results may provide benchmark information valuable to the ABMC project.
4. Participate in ABMC-internal interviews with Agency Chiefs, Directors, and Superintendents to understand their high-level departmental needs and goals. Suggest options and capabilities

---

<sup>6</sup> This functionality is not supported by the current database and would be a use case for the ABMC internal side of the proposed database.

based on current technologies and benchmark input that may bring additional benefits to the Agency's future Electronic Burial Databases “version 2” enhancements and solutions.

5. Lead structured interviews with designated staff from each department to identify and document detailed requirements. Begin with the needs and goals as identified by the Chiefs and Directors, augmented with other options and capabilities that may bring additional benefits to the effectiveness of the solution.
6. Distribute the consolidated Requirements Definition document, with traceability back to the originating source, through the Agency for review and comment. Update the document accordingly through to final approval from the OCIO.

## Task 2 - Design Authoritative Electronic Burial Databases

The Contractor is required to design and develop an electronic burial structured relational and NoSQL databases that will meet all of the documented requirements. Furthermore, all design elements of web-based user interface must be compliant with Section 508 accessibility standards. The Contractor is required to design all applications with a responsive layout to support different devices or screen sizes to make user experiences feel more natural and allows website contents to display properly across all screen resolutions and sizes (i.e., look great on all devices). Elements of the design documentation will include, but are not limited to:

1. **Design documents:** prioritization of requirements incorporated into an Information Architecture plan; should include records management, wireframe diagrams, process and workflow diagrams, screen templates, database designs, data dictionary, database schemas, interface design description and document, conceptual, and detail design based on ABMC's branding guidelines, security provisions, user authentication and separation of duty considerations, search capabilities, data discrepancy and reconciliation framework, etc.
2. **Implementation plan:** project phases (if multiple phases are recommended) which will prune obsolete information, migrate retained information, and will identify new information to be added and new services to be provided; includes potential interfaces to external systems such as kiosks located in visitor centers at the ABMC's cemeteries, quality assurance plans, go-live migration plan, data migration verification & validation plan, testing plan, documentations (for administration, content management, and end-user roles), training plan (for administration, and end-user roles) that also recognizes the different operational time zones.
3. **Project plan:** projected schedule, resource requirements (people, hardware/software, travel), cost. The plan must identify where specific activities will be performed (together with projected travel expenses), what and whose hardware and software platforms will be utilized in each phase, and the utilization of Contractor and Agency personnel.

4. **Strategic goal attainment:** Document and present a convincing argument/analysis that the Contractor's proposed design will:
  - a. Capture and associate researched material, supporting documents, and decisions made regarding alternations to burial information.
  - b. Comply with an executive order issued in December 2021 that required Federal agencies to improve the Government's service delivery to the American people.

### Task 3 – Implementation Phase

The Contractor is required to perform work tasks. These steps involve migrating burial information from the existing ABMC.GOV website's databases to new databases in the new environment, merging information from other data sources, purging obsolete information, and developing mechanisms for new content.

1. Present wireframes, mockups, and graphic designs of the new apps and interfaces and conduct up to three (3) review sessions for each of those elements.
2. Configure Azure DevOps in the ABMC's Microsoft 365 tenant for the Continuous Development/Continuous Integration (CD/CI) pipeline for all source code and project solution files.
3. Develop, configure, and test new database features and capabilities (e.g., workflows, apps, interfaces to internal and external systems and plug-in systems, etc.).
4. Design and configure new environment, including load testing and performance and cloud cost consumption optimizations.
5. Deliver periodic updates to all Project Plan and Implementation Plan documents.
6. Demonstrate progress at regular intervals to ABMC.
7. Execute all quality assurance test plans and resolve any identified problems.
8. Reconcile three separate data sources of ABMC burials and memorializations and identify discrepancies. Using a representative subset (15% – 20%) of these identified discrepancies, develop a framework, which includes developing necessary workflows, applications, and interfaces, so that each step and every component of the discrepancy and reconciliation framework can be verified, validated, and confirmed to be functional and accurately populating reconciled data into the newly designed database(s). Then, ABMC employees can use this framework to continue to perform reconciliations of the remaining discrepancies without the need to engage the Contractor.

9. Maintain an online Issue List to record all problems and questions arising during the implementation and go-live phases. The Issue List will contain, but is not limited to:
  - a. A description of the project task or issue, the date the issue was reported, who reported it, the severity level (high, medium, or low), the person to whom it is assigned, current status, projected completion date, actual completion date, and any supplemental information necessary to resolve the issue.
10. **IMPORTANT: Support a non-continuous validation periods of data discrepancy findings and reconciliation periods by the agency to ensure the discrepancies and reconciliation framework is functional and optimized. Additionally, the Contractor will be required to make corrections and adjustments during this validation period.**

#### Task 4 – Go-live Transition and Support

The Contractor is required to manage the go-live transition from the existing ABMC.GOV databases, APIs, and interface(s) to the new databases, app(s), APIs, and interfaces and perform all necessary tests (e.g., system testing and regression testing) to ensure a smooth transition.

1. Conduct staff and IT admins training sessions for different operational time zones (e.g., U.S. Eastern, Central European, Philippines, etc.) per the Implementation plan. Ensure that OCIO staff (approximately 10 employees) are fully trained and prepared to continue ongoing support of the new databases, app(s), interface(s).

Furthermore, ensure that Agency staff (approximately 160 employees) are fully trained and prepared to use the apps, interfaces, and the reconciliation framework.

#### Task 5 – Go-Live Stabilization

After the go-live of the new database and website, the Contractor is required to continue support and stabilize this system and perform all necessary refinements and tests to ensure a smooth operation.

1. Provide system maintenance and customer support “Go-Live Stabilization Phase” for two months (60 days) after go-live. This phase begins when the Implementation (Task 4) has been completed, the database and system have passed all quality control and assurance plans, ABMC management has approved the transition to begin, and a mutually agreeable start date has been established between the Contractor and the Agency. This phase ends two months

after the system has been in a live and stable production mode, or as otherwise mutually agreed between the Contractor and the Agency.



## INFORMATION TECHNOLOGY PORTFOLIO & REQUIREMENTS

Information Technology (IT) staff operate the agency's enterprise IT portfolio from the Arlington, VA, and Paris, France offices and the Manila, Philippines cemetery office. There are no IT staff at any other agency sites.

ABMC is in the final stages of an agency-wide IT modernization effort that began in summer 2020 and includes an overhaul of the entire local area network (LAN), wide area network (WAN), and numerous core applications to Microsoft 365 and Azure applications and tools. Globally, ABMC has direct fiber Internet access, secure access service edge (SASE) applications and protocols, and modern computers and peripherals at all its on-premises locations.

Agency staff have successfully utilized the suite of applications within Microsoft 365 (e.g., Dynamics 365 Marketing, Power Apps, Power Automate, etc.), Secure Access Service Edge, Microsoft Azure, and shared services applications from other Federal government agencies over the past two years.

Communication tools include Unified Communication as a Service (UCaaS) built into Microsoft Teams and voice services from Microsoft Voice Gold Partner.

The entire electronic platform, including but not limited to databases, schemas, software, infrastructure, etc. must be hosted on ABMC's Microsoft 365 E5 Commercial FedRAMP tenant. The vendor is required to maximize software-as-a-service (SaaS), followed by Platform-as-a-Service (PaaS), before considering any request for Infrastructure-as-a-Service (IaaS) services.

## VENDOR REQUIREMENTS

The Contractor is required to meet the following requirements:

1. Hold relevant and current Certifications.
2. Demonstrate past performance in designing, developing, implementing, and supporting a robust Microsoft database and NoSQL database environment and migrating similar sized Federal and State Government agencies and commercial organizations.
3. Provide technical staff with cleared NACI background checks and be available to begin working on this project within two weeks after the contract is awarded.
4. Provide at least three Federal government and one or more commercial references where vendor completed Microsoft database and NoSQL design and development.
5. Be available to work with ABMC staff during and after standard business hours during different phases of the project, e.g., where necessary, migrate data during off-peak hours.
6. Participate in weekly status meetings either in person or on conference calls and as needed (e.g., to resolve incidents and make timely decisions).
7. All data created under this contract must be delivered to the Government with Unlimited Rights in accordance with and as defined in FAR 27.404-1 and 52.227-14.

## DELIVERABLES

The contractor is required to provide to the COR the following deliverables:

| Line | Deliverable Name                                                     | Frequency / Due Date                 | Format/ No. of Copies         | Recipient                           |
|------|----------------------------------------------------------------------|--------------------------------------|-------------------------------|-------------------------------------|
| 1    | Kick Off Meeting                                                     | Within 5 business days of award      | Virtual via MS Teams.         | Contractor/Government Key Personnel |
| 2    | Conditional Access to Sensitive Information Non-Disclosure Agreement | Within 5 days after Kick Off Meeting | 1 copy via email in Adobe PDF | COR and CO                          |
| 3    | Acceptance of User Responsibility                                    | Upon Receipt of GFP                  | 1 copy via email in Adobe PDF | COR                                 |

|    |                                                            |                                                                         |                                                                      |                   |
|----|------------------------------------------------------------|-------------------------------------------------------------------------|----------------------------------------------------------------------|-------------------|
| 4  | Government Furnished Property (GFP) Report                 | Within 2 days of receipt of GFP                                         | 1 copy via email in Adobe PDF                                        | COR and CO        |
| 5  | Meeting Minutes                                            | Within 2 business days after every meeting.                             | Email                                                                | COR, ACOR, and PM |
| 6  | Training documents and detailed instruction manuals.       | Within two weeks of request by ABMC and 60 days before end of contract. | 1 copy via email in Microsoft Word                                   | COR, ACOR and PM  |
| 7  | All system credentials (i.e., verified log in information) | Within two weeks of request by ABMC and 60 days before end of contract. | 1 <b>AES-256 password encrypted</b> copy via email in Microsoft Word | COR, ACOR and PM  |
| 8  | Initial Project Plan                                       | Within 14 days after kick off meeting.                                  | 1 copy via email in Microsoft Project, Adobe PDF, and Microsoft Word | COR, ACOR and PM  |
| 9  | Updated Project Plan                                       | Every Friday until project completion.                                  | 1 copy via email in Microsoft Project, Adobe PDF, and Microsoft Word | COR, ACOR and PM  |
| 10 | Initial Implementation Plan                                | Within 30 days of kick off meeting.                                     | 1 copy via email in Microsoft Word                                   | COR, ACOR and PM  |
| 11 | Updated Implementation Plan                                | Every Wednesday until project completion.                               | 1 copy via email in Microsoft Word                                   | COR, ACOR and PM  |

|    |                                                            |                                                                         |                                                                      |                  |
|----|------------------------------------------------------------|-------------------------------------------------------------------------|----------------------------------------------------------------------|------------------|
| 12 | Issues / Risk Management Plan                              | Every Wednesday until project completion.                               | 1 copy via email in Microsoft Word                                   | COR, ACOR and PM |
| 13 | Technical Knowledge Transfer Sessions                      | Within 2 week before the end of the Period of Performance (POP).        | In person or as approved by COR                                      | COR, ACOR and PM |
| 14 | Draft Architecture Build Out                               | 1 Month after kickoff.                                                  | 1 copy via email in Microsoft Word                                   | COR, ACOR and PM |
| 15 | Final “As-is” Architecture Build Out                       | Within 2 weeks before the end of the POP.                               | 1 copy via email in Microsoft Word and Adobe PDF                     | COR, ACOR and PM |
| 16 | Database Design Document                                   | As discussed with ABMC and throughout the project whenever updated.     | 1 copy via email in Microsoft Word                                   | COR, ACOR and PM |
| 17 | Data Dictionaries                                          | As discussed with ABMC and throughout the project whenever updated.     | 1 copy via email in Microsoft Word                                   | COR, ACOR and PM |
| 18 | Database Schemas                                           | As discussed with ABMC and throughout the project whenever updated.     | 1 copy via email in Microsoft Word                                   | COR, ACOR and PM |
| 19 | All system credentials (i.e., verified log in information) | Within two weeks of request by ABMC and 60 days before end of contract. | 1 <b>AES-256 password encrypted</b> copy via email in Microsoft Word | COR, ACOR and PM |
| 20 | Government Furnished Property Report (Returned)            | Within 1 day of return of GFP                                           | 1 copy via email in Adobe PDF                                        | COR, ACOR and CO |

|    |                                                          |                                                                                 |                                        |                   |
|----|----------------------------------------------------------|---------------------------------------------------------------------------------|----------------------------------------|-------------------|
| 21 | Interface Design<br>Description and<br>Document          | As discussed with<br>ABMC and<br>throughout the<br>project whenever<br>updated. | 1 copy via email<br>in Microsoft Word  | COR, ACOR and PM  |
| 22 | Detailed Business<br>Processes and Workflows<br>Diagrams | As discussed with<br>ABMC and<br>throughout the<br>project whenever<br>updated. | 1 copy via email<br>in Microsoft Visio | COR, ACOR, and PM |

## CHANGE MANAGEMENT

The Contractor is required to work closely with the ABMC Office of the Chief Information Officer (OCIO) to review and obtain written approval for system changes before implementation. The OCIO will review and decide all IT change requests. The Contractor is required to propose and track all change requests, and only implement approved changed requests. Unapproved changes cannot be deployed to ABMC production environment. The agency will take appropriate actions up to termination of the contract, including the Contractor being liable for all costs to restore all changes to restore all impacted services, if the Contractor made unapproved system changes and/or provide written narrative in CPARS.

## GENERAL INFORMATION

### 1. CONTRACT TYPE:

The award will be a fixed price contract.

### 2. PERIOD OF PERFORMANCE

The period of performance is nine (9) months following contract award.

### 3. INVOICING INFORMATION

#### **Method of Payment.**

Pursuant to FAR Clause 52.232-33, Payment by Electronic Funds Transfer- System for Award Management (OCT 2018), the Government's method of payment shall be made by Electronic Funds Transfer using information provided in the System for Award Management (SAM) database. Contractor registration in the Federal Government's SAM database is required at the time the quotation is submitted.

Contractors may register on-line at the SAM website: <http://www.sam.gov>.

Invoices must be submitted electronically to the following addresses:

#### **ABMC Contract Invoices**

Email: [contract-invoices@abmc.gov](mailto:contract-invoices@abmc.gov)

#### **ABMC Contracting Officer**

Email: [nerenga@abmc.gov](mailto:nerenga@abmc.gov)

**ABMC COR**

Email: [ocio@abmc.gov](mailto:ocio@abmc.gov)

**Invoice Instructions.**

In accordance with FAR Subpart 32.2 and 52.232-30, the Contractor may request customary contract financing in the form of a monthly invoicing schedule. Each invoice shall contain, at a minimum, the following information: the contract/order number; total dollar amount; total dollar amount; and total dollar amount.

The invoice receipt date will be considered to be the date that a proper invoice is received by the payment office.

The Contractor shall submit a duplicate invoice to the COR at the following address:

**American Battle Monuments Commission**

2300 Clarendon Blvd., Suite 500, Arlington, VA 22201

Attn: Anna Nereng

Telephone: (703) 584-1558

Email: [nerenga@abmc.gov](mailto:nerenga@abmc.gov) and [OCIO@abmc.gov](mailto:OCIO@abmc.gov)

**4. PLACE OF PERFORMANCE**

Work will be performed off-site. No travel is expected as part of this Contract.

On-site address is:

2300 Clarendon Blvd., Ste 500

Arlington, VA 22201

## 5. KICK OFF MEETING

The kickoff meeting is required to take place within 5 business days of award.

## 6. HOLIDAYS

### Arlington & Paris Offices

The following is a list of the U.S. national holidays and the legally observed local holidays for calendar year 2022.

|                                  |                 |
|----------------------------------|-----------------|
| New Year's Day                   | American/French |
| Martin Luther King Jr's Birthday | American        |
| Presidents Day                   | American        |
| Easter Monday                    | French          |
| Labor Day                        | French          |
| Victory Day                      | French          |
| Ascension Day                    | French          |
| Memorial Day                     | American        |
| Whit Monday                      | French          |
| Independence Day                 | American        |
| French National Day              | French          |
| Assumption                       | French          |
| Labor Day                        | American        |
| Columbus Day                     | American        |
| All Saints' Day                  | French          |
| Veterans Day (WWI)               | American/French |
| Thanksgiving                     | American        |
| Christmas                        | American/French |



## 7. CEMETERIES

### Cemeteries

Cemeteries are open daily from 9 a.m. to 5 p.m., except December 25 and January 1st. Cemeteries are open on host country holidays. When the cemetery is open, a staff member is on duty in the visitor building.

## 8. ADDITIONAL CONSIDERATIONS

In addition to the days designated as holidays, the Government observes the following days:

- Any other day designated by Federal Statute
- Any other day designated by Executive Order
- Any other day designated by a President's Proclamation

## 9. CONTRACT MANAGEMENT

The Government Contracting Officer's Representative (COR) shall be identified to the Contractor prior to start of work and shall monitor Contractor compliance with terms and conditions of the contract and notify the Contracting Officer (CO) in writing of any deficiencies with recommendations as to corrective action. The COR is not authorized to take any actions which may result in changes in the provisions, specifications, or the pricing of this contract. Communications pertaining to contractual matters shall be addressed to the CO. No changes in or deviation from the scope of service shall be effected without a modification executed by the CO authorizing such changes. The Contractor shall identify a Contractor Project Manager (CPM) and provide contact information and alternate(s) to the COR and CO as appropriate and as needed. The CPM and alternates shall be available to meet with the COR and CO as needed for a pre-performance meeting and to provide coordination and oversight during the time the work is being progressed. The CPM shall coordinate with the COR for access to the building(s) specified in this performance work statement as necessary. The Contractor shall provide a Proposed Design, including a Bill of Materials (BOM) to the CO and COR and shall propose the start date to the COR a minimum of 3 work days prior to proposed date, and shall subsequently schedule work dates and coordinate all work through the COR.

## 10. PERSONNEL SECURITY

All Contractor's personnel performing work at ABMC sites are required to pass US Government NACI background check. All Contractor personnel are required to sign and submit a "Conditional Access to Sensitive Information Non-Disclosure Agreement." Contractor personnel performing work under the contract are subject to a background investigation, whether or not the position requires a security clearance, to determine their suitability and fitness for ABMC work and the investigation must be favorably adjudicated.

This requirement has been assigned a Moderate Risk designation, which requires a Tier 2 investigation. The Contractor shall work with the COR to ensure that all suitability clearances and confidentiality of data requirements are met. In addition, the Contractor must comply with any other non-disclosure requirements set by the government.

If there are questions concerning the suitability of a Contractor's employee during the pre-screening process or once the background investigation is completed, notification and an opportunity to respond will be provided to the contract employee. If the contract employee is found unsuitable, the Contractor's employee will be promptly removed from his/her duties under the contract and a replacement will be requested.

In the absence of a written waiver by Contractor personnel, the provisions of the Privacy Act of 1974 (5 U.S.C. 552a) may preclude discussion of the details of background investigation(s) and/or COR action with the Contractor.

## 11. GOVERNMENT FURNISHED EQUIPMENT (GFE)

ABMC will provide the following GFEs. All other tools not included here, such as hardware or software needed for the migration, should be included as part of the proposal.

- Laptop and SASE account.
- Domain account(s) and network privileges.
- Microsoft 365 E5 tenant and Azure subscriptions.
- Microsoft Bastion access.

## 12. QUALITY ASSURANCE

The COR is required to perform the duties specified in the designation letter provided by the Contracting Officer (CO). Additionally, the COR is required to review all deliverables submitted by the contractor and provide a copy of any reports to the Alternate COR (ACOR) and Project Manager (PM) as necessary.

Lastly, the COR is required to assess the contractor's performance against the performance standards identified in the Performance Requirements Summary (PRS) Matrix. The CO is the only government official empowered to make any contractual commitments or authorize any contractual changes on the Government's behalf.

The ACOR is required to perform the duties specified in the designation letter provided by the CO. None of the duties designated to the Alternate COR will be re-designated to the Project Manager.

The PM is required to provide technical administration and expertise to the COR, ACOR and the CO to ensure proper government surveillance of the contract.

The Contractor is required to maintain satisfactory standards of employee competency, conduct, appearance, and integrity and shall be responsible for taking such disciplinary action with respect to its employees as may be necessary. Contractor should have established procedures for ensuring controls over quality and timeliness of deliverables.

### 13. SELECTION CRITERIA

| Criteria           | Sub-Criteria                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                                 |
|--------------------|------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------------|
| Technical Approach | <p>An overall project plan based on the timelines provided which includes:</p> <ul style="list-style-type: none"> <li>• Project management approach.</li> <li>• Relevant tasks and activities.</li> <li>• Resources.</li> <li>• Milestones, deliverables and risk/contingency plan to manage milestones.</li> <li>• Communication plan, change management plan, user adoption plan, etc.</li> </ul> <p>The Contractor must provide full details of the proposed design and development of a Microsoft SQL database/data warehouse model for the ABMC.</p> <ul style="list-style-type: none"> <li>• Technical design of the solution.</li> <li>• Proposed Data Discrepancies and Reconciliation Framework.</li> <li>• Proposed Data Migration Approach.</li> <li>• Proposed Quality Assurance Approach (e.g., User Acceptance Tests, milestones, deliverables, etc.)</li> <li>• A comprehensive presentation of service meeting or exceeding the PWS requirements.</li> </ul> |
| Past Performance   | <p>The Contractor experience in providing similar initiatives &amp; solutions (i.e., full stack database design and development, Microsoft Azure, PowerApps, Power Automate, Drupal, WordPress, etc.).</p> <p>The Contractor is requested to provide three (3) client references for whom Microsoft SQL design, 1 or more NoSQL design, and support have recently been implemented with similar criteria. The contact details must include the contact number and email addresses.</p> <p>The references must not be older than 36 months from the date of the RFQ submission. The ABMC may verify the migration scope provided,</p>                                                                                                                                                                                                                                                                                                                                         |

|              |                                                                                       |
|--------------|---------------------------------------------------------------------------------------|
|              | and if your referee does not confirm the scope, the reference will not be considered. |
| Competencies | Microsoft Gold Partner competencies.                                                  |
| Price        | The price is fair and reasonable to the US Government.                                |

## PROPOSAL FORMAT

Proposals should include an editable Excel spreadsheet with a summary of costs by CLIN broken out by cost element (recurring and nonrecurring labor, material, other direct costs, etc.), including applicable direct and indirect rates.